
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA  

AND RECORD OF ACTION 
 

July 29, 2003 
 
 
FROM:  KEN A. MILLER, Director 
  Department of Public Works - Solid Waste Management Division 
 
SUBJECT: AMENDMENT NO. 2 TO CONSULTING SERVICES CONTRACT NO. 01-691 WITH 

LILBURN CORPORATION  
 
 
RECOMMENDATION:  Approve Amendment No. 2 to Contract No. 01-691 with Lilburn Corporation 
to extend the contract term to September 30, 2004 for services related to the Milliken Landfill 
Perimeter Landscape Plan. 
   
BACKGROUND INFORMATION:  Contract No. 95-834 between Norcal Waste Systems, Inc. and the 
County was terminated June 30, 2001.  At that date, certain projects were in the process of being 
completed using subcontractors hired by Norcal Waste Systems, Inc. (and/or its various subsidiaries; 
collectively “Norcal”).  With respect to specific projects, Norcal, the Solid Waste Management Division 
(SWMD) and Lilburn Corporation (Lilburn) each agreed that the professional services for which 
Lilburn was currently under subcontract with Norcal would not be completed by midnight June 30, 
2001.  In order to maintain project continuity and completion of the projects, on June 26, 2001 the 
County of San Bernardino awarded a contract to Lilburn in the amount of $91,456 to provide 
services on eight (8) projects through June 30, 2002.  All of those projects, with the exception of the 
two (2) listed below, were completed by June 30, 2002.  On June 11, 2002 the Board approved 
Amendment No. 1 to Contract No. 01-691 to extend the term of the Contract through June 30, 2003 
in order to complete the two (2) projects listed below.  
 
Project Title:  Milliken Landfill – Perimeter Landscape Plan 
Completion Date:  January 31, 2002.  Amount:  $6,211. 
Description of the project:  Design of landscaping for perimeter of landfill; coordinate design with City 
of Ontario; and develop construction documents and provide construction management. 
 
Project Title:  Minor Re-permits – Various Landfills 
Completion Date: June 30, 2002.  Amount $5,898. 
Description of the project: Provide transfer station re-permitting applications and processing. 
 
Due to the unexpected length of time required to revise the landscaping plans and incorporate 
review comments from the City of Ontario’s Public Works Department, consulting services related to 
the Milliken Landfill – Perimeter Landscape Plan were not completed by June 30, 2003.  In addition, 
negotiates are ongoing between the City of Ontario and SWMD to determine maintenance 
responsibilities of the proposed landscaping improvements.  The revised estimated completion date 
for this project is September 30, 2004.   
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Services related to the Minor Re-permits – Various Landfills project were completed as of June 30, 
2003. 
 
Extending the term of the contract to September 30, 2004 will benefit the County by allowing the 
consultant adequate time to address the plan check comments, finalize the design and provide 
technical oversight during the construction of the project.  This extension does not change the 
consultant’s scope of work and there is no increase in the total contract amount.   
 
REVIEW BY OTHERS: This item has been reviewed by Robert L. Jocks, Deputy County Counsel, on 
July 17, 2003 and County Administrative Office (Tom Forster, Administrative Analyst), on July 18, 
2003. 
 
FINANCIAL IMPACT: This action will have no impact on the General Fund or the Solid Waste 
Management budget.  There is no increase in the contract amount, just an extension of the term to 
complete the required services. 
 
COST REDUCTION REVIEW: The County Administrative Office has reviewed this agenda item and 
concurs with the department’s proposal and recommends this action based on the following: At the 
time the Milliken Landfill ceased accepting waste, the City of Ontario requested the County design 
and install landscaping    along the perimeter of the landfill, where feasible, to provide a visual buffer.  
The completion of the plans and specifications for this project will allow the County to solicit bids for 
the construction of the landscaping improvements.  The installation of landscaping improvements 
around the perimeter of the Milliken Landfill will fulfill the County’s commitment to the City of Ontario. 
 
SUPERVISORIAL DISTRICT(S): Fourth 
 
PRESENTER: Peter H. Wulfman, 386-8703 
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